Dominion — Possum Point Power Station

CCR Impoundment Closure Project

Weekly Status Report

Activities for the Week Ending: 3/13/16

e Began construction of Water Treatment at Pond D.

e Began Setting of Office trailers on Pond D pads.

o Submitted CER to DEQ. Have received comments and are addressing.
e 3" Pour on S107 Outfall sealing

Ongoing Activities

e Mobilization of equipment associated with the wastewater treatment system.

e Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading
operations.

e Running Electrical to Pond D office pads.
e Demolition and repair of rail track to facilitate future offsite transport of ash.
e Sealing of toe drain at Outfall S107
e Pumping of filtered water from Ponds A, B, C and E to Pond D
Look Ahead

e Complete S107 Toe drain sealing next week.
e Continue construction of water treatment system
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